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AMEREN TRANSMISSION COMPANY OF ILLINOIS’ BRIEF IN RESPONSE  

TO THE ADMINISTRATIVE LAW JUDGE RULING OF MAY 3, 2013   
 
 On May 3, 2013, the Administrative Law Judges (“ALJs”) issued a ruling in which they 

directed Ameren Transmission Company of Illinois (“ATXI”) to “indicate in a filing with the 

Chief Clerk’s Office no later than May 7, 2013 whether [ATXI] is willing to withdraw its request 

for expedited consideration of its petition initiating this docket.” (Notice of ALJ Ruling, p. 1 

(May 3, 2013).)  This ruling was predicated upon the ALJs “having received the testimony of 

dozens of witnesses setting forth the advantages and disadvantages of numerous route variations” 

and “the attention to detail necessary to properly evaluate the alternatives.”  Id.  This brief 

responds to the ALJs’ directive. 

RESPONSE 

ATXI is not willing to withdraw its application under the expedited procedures of Section 

8-406.1 of the Act.  220 ILCS 5/8-406.1.  There are several reasons why such a withdrawal is not 

appropriate.   

First, withdrawal of the application raises legal, procedural and practical issues; it would 

require a new or re-noticed proceeding that would present the same concerns as the instant 
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proceeding, namely “dozens of witnesses setting forth the advantages and disadvantages of 

numerous route variations,” while requiring the parties in current case to incur the time and 

expense associated with another case.  

Second, regardless of the intended procedural mechanism, withdrawal of the application 

would lead to significant delay, which would put at risk the in-service dates for portions of the 

Project and thus present reliability concerns.  

Third, the number of route variations at issue in the case has narrowed substantially over 

the course of the proceeding, leaving only a handful of options.  Extending the procedural 

schedule could easily undo parties’ efforts to compromise on alternative route proposals.  

 
1. Re-filing Would Result in Significant Procedural and Practical Concerns. 

The ALJs’ directive does not identify a legal or procedural mechanism under which 

ATXI could “withdraw its request for expedited treatment.” (Notice of ALJ Ruling, p. 1 (May 3, 

2013).)  Neither ATXI nor the Commission has the authority to waive the requirements of 

Section 8-406.1 with regard to the timing of this case.  See 220 ILCS 5/8-406.1.  Nor is there any 

provision in Section 8-406.1 for “withdraw[ing] [a] request for expedited consideration of its 

petition.” (Notice of ALJ Ruling, p. 1 (May 3, 2013).)  If ATXI were to withdraw its current 

application, would ATXI then re-file under Section 8-406.1 of the Act, or under Section 8-406? 

It is unclear what the ALJs are asking ATXI to consider. 

If ATXI re-filed its application under Section 8-406.1, it would be required to repeat the 

public meeting and notice process required by that Section. See 220 ILCS 5/8-406.1 (requiring a 

minimum of three pre-filing public meetings “no earlier than 6 months prior to the filing of the 

application”).  Under the expedited statutory process, ATXI timely held a series of public open 

houses, providing the required notices throughout the affected communities. (See ATXI Ex. 4.0, 
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pp. 13-22; ATXI Ex. 4.1.)  ATXI also conducted extensive stakeholder meetings beyond what 

was required by Section 8-406.1.  Id.  To simply set aside the public input and planning process, 

which has been ongoing for a year and a half, can only lead to a waste of time and resources, 

public confusion, and uncertainty as to whether the re-noticed proceeding was a continuation of 

ATXI’s original proposal or an entirely new proposal.   

Affected landowners have intervened in the current proceeding, and in some cases 

retained legal counsel to represent their interests.  They would be required to continue to 

participate in a new, re-filed proceeding, and bear additional legal fees and costs in repeating 

appearances at status hearings, responding to motions, conducting the same discovery, making 

the same alternative route proposals, and submitting the same testimony.  And the end result 

would be a situation in which numerous route proposals were still at issue, including many of the 

same routes at issue in the current proceeding.  Meanwhile, the ALJs would be operating under 

the same statutory deadline for action.   

If ATXI re-filed under Section 8-406, as opposed to Section 8-406.1, many of these 

procedural concerns would remain.  At the very least, a re-filed petition under Section 8-406 

would require new notice, a new docketed proceeding, and potentially a repeat of the same 

discovery and the same positions in testimonies, all involving many of the same landowners and 

stakeholders.  This would again be redundant, resulting in an unnecessary expenditure of time 

and resources, public confusion, and uncertainty as to whether the re-noticed proceeding was a 

continuation of ATXI’s original proposal or a new proposal.  Parties would be required to 

continue to spend additional time and incur additional expense in litigating the second 

proceeding.  There would no longer be any deadline for action, and so the timeline for 
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Commission action would be wholly open-ended.  This would only exacerbate the risk of delay 

and reliability concerns that would occur with a re-filed proceeding. 

To put this issue in its proper perspective, ATXI has proposed two routes for 

consideration.  There is nothing in Section 8-406.1 that requires the Commission to consider 

additional routes.  However, as has been their past practice, the ALJs invited intervenors to 

propose additional routes.  (See Revision to Case Management Plan, pp. 1-2 (Jan. 25, 2013).)  

Intervenors proposed alternative routes in December and February.  Intervenors finalized their 

routes on March 29, 2013 with the filing of their direct testimony.  While ATXI takes no issue 

with the ALJs’ rulings to allow intervenors’ alternative route proposals, to suggest now that 

ATXI should remedy the problems caused by these additional alternative route proposals by 

agreeing to an extended schedule is unfair to ATXI.   

And some would say, the process is working as it should. Other route alternatives have 

been suggested and good debate has ensued. ATXI and the parties, and ultimately the 

Commission, has the benefit of a number of route choices to consider.  

 
2. Further Delay of the Proceedings May Lead to Reliability Concerns. 

The timeframe for this proceeding has already been extended twice, for a total of over 

130 days – once from the original 150 day statutory deadline (Notice of Commission Action 

(Nov. 28, 2012)) and a second time in conjunction with the ALJs’ ruling that ATXI’s petition 

was completely filed as of January 7, 2013. (Notice of Commission Action (Jan. 25, 2013.)  

Withdrawal from the expedited process would lead to further delay, which may put at risk the in-

service dates for portions of the project and thus present reliability concerns. (See ATXI Ex. 2.4.)  

In particular, any delay in approval could place the 2016 in-service dates at risk for the River-

Quincy, Quincy-Meredosia, Pana-Mt. Zion, and Sidney-Rising portions of the Project. (Id.)  As 
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ATXI witness Mr. Dennis Kramer explains in his Rebuttal Testimony, with respect to the Pana-

Mt. Zion portion, the sequencing of the construction of the Project line segments is very 

important. (ATXI Ex. 11.0, p. 10.)  Delay could place the 2016 in-service date for this part of the 

Project at risk.  This in turn could jeopardize the timely achievement of the reliability and other 

benefits of the Project and leave the Decatur area at risk. Without proper sequencing of in-

service dates, temporary system overloads could occur, and could impact system operation.  

Thus, any further delay must be avoided.  This is particularly true with any permanent exit from 

the expedited process, which would mean there was no date-certain by which Commission action 

could be expected, and thus no reliable estimated in-service date. 

 
3. The Alternative Routes Remaining for Consideration Have Narrowed. 

Finally, the “numerous route variations” at issue in the case have narrowed substantially, 

as discussed in the testimony of ATXI witness Ms. Maureen Borkowski, (ATXI Ex. 10.0, pp. 6-

9) and reflected in the testimony and exhibits of ATXI witness Ms. Donell Murphy. (ATXI Exs. 

13.0-13.9).  ATXI does not find the number of route options to be problematic, and no reason to 

do so has been offered by the ALJs’ inquiry.  As ATXI Exhibit 4.6 shows, ATXI originally 

considered dozens of potential routes. (ATXI Ex. 4.6.)  These were narrowed through the public 

meeting process and ATXI’s routing study.  (See ATXI Ex. 4.0, pp. 13-22.)  ATXI presented a 

Primary and Alternate Route with its application on November 7, 2012.  Interveners made 

alternate route proposals on December 31, 2012 and February 13, 2013.  These proposals were 

reviewed through discovery and addressed in testimony filed by intervenors March 29, 2013 and 

April 12, 2013.  Staff has conducted a review of the proposals and made recommendations. (See 

Direct Testimony of Mr. Greg Rockrohr, pp. 19-52 (March 29, 2013).)  ATXI has reviewed the 

proposals, including Staff’s recommendations, and attempted to address intervenor concerns 
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where feasible and appropriate, to arrive at its Rebuttal Recommended Routes set forth in its 

rebuttal testimony. (See generally ATXI Ex. 13.0.)  ATXI has also entered into six stipulations, 

agreeing to support four routes that resolve issues of concern with certain interveners. (ATXI Ex. 

10.2.)  As a result of this process, the number of “route variations” that can appropriately be 

considered by the ALJs has narrowed to only a handful of options, as summarized below. 

• River to Quincy: ATXI, N. Kohl Grocer and Matt Holtmeyer Construction have 

stipulated to a route that slightly modifies ATXI’s Alternate Route for this portion.  

(ATXI Ex. 10.2, pp. 24-30; Motion to File & Admit a Stipulation Between ATXI and 

Matt Holtmeyer Construction (April 29, 2013).) ATXI understands this stipulated route is 

not contested by any intervenor. 

• Quincy to Meredosia: ATXI has endorsed Staff’s recommended hybrid of ATXI’s 

Primary and Alternate Routes. ATXI believes that use of the hybrid minimizes 

opposition.  The only significant alternative to ATXI’s Primary, Alternate, or the hybrid 

route is ACPO’s Alternate 1 (which ATXI explains is not a viable option).  (See ATXI 

Ex. 13.0, p. 14.)  

• Meredosia to Ipava: ATXI has entered into a stipulation with The Nature Conservancy to 

address their concerns about a part of ATXI’s Alternate Route. (ATXI Ex. 10.2, pp. 13-

23.)  The Nature Conservancy has withdrawn support for its alternates. (Id. at pp. 15-16.)  

As a result, no significant alternatives to ATXI’s Primary and Alternate routes are now 

proposed for this portion.  ATXI believes that the concerns of all interveners on this 

portion can be addressed by adoption of ATXI’s Rebuttal Recommended Route. 

• Meredosia to Pawnee: ATXI has entered into a stipulation with Morgan and Sangamon 

County Landowners and Tenant Farmers (“MSCLTF”) (ATXI Ex. 10.2, pp. 1-6) and 
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FutureGen (ATXI Ex. 10.2, pp. 7-12) to support ATXI’s Alternate Route. As a result, no 

significant alternatives to ATXI’s Primary and Alternate Routes are now proposed for 

this portion. Use of ATXI’s Alternate Route would resolve the concerns of other parties 

on the Primary Route.  

• Pawnee to Pana: ATXI has endorsed Staff’s recommendation to adopt ATXI’s Second 

Alternate route for this portion.  No significant alternatives to ATXI’s Primary, Alternate 

and Second Alternate route have been proposed for this portion. 

• Pana to Mt. Zion: The only significant alternative to ATXI’s Primary and Alternate route 

proposed for this portion is the Assumption Group Route 51 route (which ATXI explains 

is not a viable option). (See ATXI Ex. 13.0, p. 49.)  ATXI acknowledges that MCPO has 

proposed an alternate route that goes directly from Pana to Kansas.  

• Mt. Zion to Kansas: The only significant alternative to ATXI’s Primary and Alternate 

route proposed for this portion is the MCPO Potential Alternate 1 (which ATXI explains 

is not a viable option). (See ATXI Ex. 13.0, p. 53.) 

• Kansas to State Line: ATXI and Stop the Power Lines Coalition, Tarble Limestone 

Enterprises, JDL Broadcasting, Inc., Intervenors Paul Thrift and John Thompson, and the 

Edgar County Interveners have agreed to enter into a stipulation to support ATXI’s 

Alternate Route for this portion.  (ATXI Ex. 10.2, pp. 31-38.)  STPL has agreed to 

withdraw support for its alternate route proposals. (Id. at 34.)  As a result, no significant 

alternatives to ATXI’s Primary and Alternate routes are now proposed for this portion. 

Thus, significant alternatives to ATXI’s Primary and Alternate routes are now at issue for only 

three of the eight portions of the Project.   
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Furthermore, there are numerous parties that affirmatively support either the ATXI 

Primary or Alternate Routes, indicating that, for the majority of the portions of the Project, the 

ALJs’ choice is limited to two potential routes. Such parties include:  N. Kohl Grocer (ATXI Ex. 

10.2, pp. 24-30), Matt Holtmeyer Construction (Motion to File & Admit a Stipulation Between 

ATXI and Matt Holtmeyer Construction (April 29, 2013)), Wiese Farms (Response to Ameren 

Motion to Strike Certain Intervenors’ Untimely Alternate Route Proposals (April 22, 2013)), The 

Nature Conservancy (ATXI Ex. 10.2, pp. 13-23), Korsmeyer Family Farm Trust (Direct 

Testimony of Gerald Korsmeyer on behalf of Korsmeyer Family Farm Trust, p. 2 (March 29, 

2013)), FutureGen (ATXI Ex. 10.2, pp. 7-12), Robinette Family (Direct Testimony of Andrew 

Robinette, p. 2 (March 29, 2013)), MSCLTF (ATXI Ex. 10.2, pp. 1-6), Pearce Family (Direct 

Testimony of Gregory & Theresa Pearce, p. 7 (March 29, 2013)), Coalition of Property Owners 

and Interested Parties in Piatt, Douglas and Moultrie Counties (Direct Testimony of Mary D. 

Burns on Behalf of PDMC, p. 3 (March 28, 2013)), John Richard Reed (Direct Testimony of 

John Richard Reed, p. 1 (March 28, 2013)), Tarble Limestone Enterprises (ATXI Ex. 10.2, pp. 

31-38.), JDL Broadcasting, Paul Thrift (Id.), John Thompson (Id.), Edgar County Intervenors 

(Id.), Stop the Power Lines (Id.), Champaign (Corrected Direct Testimony of Bruce A. Knight, p. 

3 (May 3, 2013)), Colfax-Scott Land Preservation Group (Rebuttal Testimony of Deborah D. 

Klein on behalf of Colfax-Scott Land Preservation Group, p. 2 (April 12, 2013)), and the Ragheb 

Family (Rebuttal Testimony of Dr. Magdi Ragheb on behalf of the Ragheb Family, p. 2 (April 

12, 2013)). 
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Dated: May 7, 2013     Respectfully submitted,  
 
Ameren Transmission Company of Illinois  
 
/s/ Albert Sturtevant 
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Albert D. Sturtevant 
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180 North LaSalle Street, Suite 2001 
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 I, Albert Sturtevant, an attorney, certify that on May 7, 2013, I caused a copy of the 

foregoing Brief in Response to the Administrative Law Judge Ruling of May 3, 2013 to be served 

by electronic mail to the individuals on the Commission’s Service List for Docket 12-0598. 

 
/s/ Albert Sturtevant 
Attorney for Ameren Transmission 
Company of Illinois 

	
  
 


